
California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-231-554

ContractorType:

Contractor Name: Ventura Regional Sanitation District

Contractor Department:

Street Address: 1001 Partridge Drive

Suite: 150

City: Ventura

State: CA Zip: 93003-5562

Project Number: 03-231-554

Project Name: McGrath Lake Watershed Phase I

Project 

Description:

Reconfigure large ag drain, plant native vegetation, and 
construct detention basins to divert sediment-laden storm 
flows from entering McGrath Lake, a highly contaminated 
back-dune coastal lake in the process of being restored.   
Conduct effectiveness monitoring.  Early action project from 
management plan in development.

Problem 

Statement:

McGrath Lake is on the 303(d) list for contaminated 
sediments and is designated a priority hot spot.  The goal 
of the goals of this project are to reduce sediment and 
contaminant loading of McGrath Lake and the Santa Clara 
River.

Watershed: Ventura Coastal-McGrath Lake

Outcomes: Agriculture/Sedimentation NPS Control
They will reduce sedument and contaminant loadings oc 
McGrath Lake and Santa Clara River by eliminating 
unnecessary overland flows associated sheet erosion, reducing 
drainage bank erosion and increasing nutrient update.  They 
will do this by drain channel bank improvements, detention 
basins and a permanent pump/lift station.

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $96,500

Grant Manager: LB Nye

Jason Siegert

(805) 658-4617

JasonsS@ursd.com

Execution Date:  6/30/04 End Date:  3/31/06

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $104,516

Fund Summary

$96,500.00

$91,519.00

$104,516.00

$140,602.00

Allocation

Used

Balance

Award Match

$4,981.00 ($36,086.00)

Line Item Description

Due Receive

Task 

Completed

�'DWH

4.1 PAEP 11/15/04 5/5/05 Yes

3.1 QAPP 11/15/04 8/10/05 Yes
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Events

5.4 Signed Landowner Agreements 4/30/05 8/30/05 Yes

5.2 Draft Design Plans (to the SWRCB's Project Rep. only) 4/30/05 9/26/05 Yes

1.2 Quarterly Progress Reports (ongoing) 10/10/04

1.5 Contract Summary Form 10/26/04 3/25/05 Yes

1.6 Quarterly Subcontractor Documentation (ongoing) 6/1/05 11/4/05 Yes

1.7 Expenditure/invoice projections 10/10/04 1/20/06 Yes

1.8 Project Survey Form 3/1/06 4/13/06 Yes

2.1 CEQA Documentation 11/30/04 3/16/05 Yes

2.2 Signed Coversheets for all Permits 4/1/05 9/15/05 Yes

5.3 Approved Design Plan 5/30/05 10/20/05

5.5 Letter to Proceed 4/30/05 11/16/05

5.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes

5.8 "As Built" Drawings 9/30/05 4/13/06 Yes

6.2 Draft Design Plan (to the SWRCB's Project Rep. Only) 4/30/05 9/26/05 Yes

6.3 Approved Design Plan 5/30/05 10/20/05 Yes

6.4 Signed Landowner Agreements 4/30/05 8/30/05 Yes

6.5 Letter to Proceed 4/30/05 11/16/05 Yes

6.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes

6.8 "As-Built" Drawings 9/30/05 4/13/06 Yes

7.2 Draft Design Plan (to the SWRCB's Project Rep. Only) 4/30/05 9/26/05 Yes

7.3 Approved Design Plan 5/30/05 10/20/05 Yes

7.4 Signed Landowner Agreements 4/30/05 8/30/05 Yes

7.5 Letter to Proceed 4/30/05 11/16/05

7.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes

7.8 "As-Built" Drawings 9/30/05 4/13/06 Yes

8.2 Draft Design Plan (to the SWRCB's Project Rep. Only) 9/16/04 9/16/04

8.3 Approved Design Plan 9/27/04 12/3/04

8.4 Signed Landowner Agreements 9/27/04 9/27/04

8.5 Letter to Proceed 9/16/04

8.7 Pre- and post- Photo Documentation 9/30/05 4/13/06 Yes

8.8 "As-Built" Drawings 9/30/05 4/13/06 Yes

9.2 Draft Project Report 12/1/05 4/13/06 Yes

9.3 Final Project Report 3/1/06 4/21/06 Yes
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Status report

6/30/06

All tasks completed.

Status

Type:

Date:

Subject:

Status:

Comments:
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